

Dissertation dev log

Week 9:

Current Goals for prototype session:

- A working way of profiling the results of the prototype
- A Critical Review of current technology is completed, that highlights where the gap in research is, and the how this project fills it.
- Readme that highlights development roadmap
- Project is ethically robust
- Profiling results that are easily replicated and are well documented.
- Project plan with gantt chart

Current Stretch goals for prototype:


- Fracture implemented in both OpenGL and Vulkan
- Voronoi clipping implemented
- A way to interact with the fragmented mesh
- An implementation in GLSL, for performance comparison


Completed:

- A working Voronoi fracture in 2D for demonstration
- Working Voronoi fracture in 3D
- Comprehensive background done, covering triangulation, fracturing methods used in games, Graphics API's, Performance of Graphics API's, Point sampling, and Voronoi Clipping.
- Clearly stated research question
- Clear, feasible hypothesis, that is well scoped.
- An introduction that provides clear context for the project, and explains the need for the research, including positive impacts and who benefits. It should also highlight the motivation for the project.
- Professional, ethical, sustainable, legal, and social review carried out.
- A plan for security and privacy concerns has been written, and data is well managed.
- A methodology for how the project is going to be researched, and how its going to be evaluated

Development notes:

[illegible]





References: